MANUZAM

SPRINT#2 BACKEND & FRONTEND DEVELOPMENT

Presented by Zain ul Abideen

SPRINT 2 OVERVIEW

- Focused on developing core functionalities
- Involved both frontend and backend development
- Integrated user interface with backend services

ISSUEBOARD

- Issue #1: Create the Frontend
- Issue #2: The Backend APIs
- Issue #3: Implement Initial ML Pipeline
- Issue #4: Connect Frontend with Backend ML Result

CLOSED ISSUES

- Issue #1: Create the Frontend ✓
- Issue #2: The Backend APIs ✓
- Issue #3: Implement Initial ML Pipeline
- Issue #4: Connect Frontend with Backend ✓

ISSUE #1: CREATE THE FRONTEND

- Implemented the frontend UI components according to the design specifications.
- Conducted testing to ensure functionality and design alignment.
- Integrated necessary functionality for user interactions.
- User Authentication.

ISSUE #2: THE BACKEND APIS

- Created the APIs as per the ER Diagram.
- Conducted testing to ensure functionality, relationships, and design alignment of the database schema.
- User Authentication.

ISSUE #4: CONNECT FRONTEND WITH BACKEND

- Established full communication flow
- User Authentication Implications.
- Handled user and machine profile management
- Added CORS middleware for frontend-backend communication

ISSUE #3: IMPLEMENT INITIAL ML PIPELINE

- Currently in progress
- Aims to train a basic fault classification model in the next milestone
- Backlogging this issue to milestone 3

ISSUE #2: THE BACKEND APIS

- Created the APIs as per the ER Diagram.
- Conducted testing to ensure functionality, relationships, and design alignment of the database schema.
- User Authentication.

MILESTONE 2 SUMMARY

- Delivered foundational system functionality
- Completed UI, API services, and integration
- Audio file uploading mechanism.

TRANSITION TO MILESTONE 3

- Milestone 3 started on June 11, 2025
- Focus Areas:
  - Training an ML model
  - Audio fingerprinting techniques
  - Improving the audio upload system
  - Finalizing integration for a unified workflow

ROADMAP AHEAD

Upcoming: Milestone 4 (Final Sprint)

- Deliver a fully functional and tested application
- Perform final QA and performance optimizations
- Prepare for deployment

THANK YOU